

**RIGA HPP RECONSTRUCTION**  
**Contract No [..] between AS Latvenergo and GE Hydro France, made on**  
**17.04.2015**  
**Variation Order No [..]**

Rīga

06/01/2020

According to General Conditions of the Contract Sub-Clause 13.1 (Right to Vary) and Sub-Clause 13.3 (Variation Procedure), the Employer hereby issues the Variation Order:

**1. Scope of this Variation**

In accordance with Contract Conditions clause 3.5, the Parties hereby give effect to the Employer's Determinations ref. [..]

**2. Time Impact of this Variation / Adjustment to Time for Completion**

No adjustments to the Time for Completion for any Section.

**3. Cost Impact of this Variation / Adjustment to Contract Price**

The Employer accepts that the Contractor is entitled to payment of additional costs [..] for total amount of 906 374.25 EUR (nine hundred six thousand three hundred seventy four Euro and 25 cents)

**4. Terms of Payment**

The following modifications shall be applied to the Price Schedules in Annex 1 of the Contract Agreement:  
[..]

<b>TOTAL VARIATION ORDER No [..]</b>	<b>906 374.25</b>
<b>TOTAL CONTRACT PRICE</b>	<b>116 353 996.85</b>

The updated Price Schedule TOTAL CONTRACT PRICE is attached hereto in Annex 1.

The payments for additional costs included in this Variation Order shall be made in the following manner:

Interim Payments 100% of additional costs will be paid to the Contractor within 21 days after receipt of the Invoice originals.

No Retention Money is applied on the additional costs.

**5. Other**

[..]

Except as expressly set forth in this Variation Order No [...], all other provisions, terms and conditions of the Contract shall remain unchanged and in full force and effect.

Annexes:

1. Prices Schedules and Schedules of interim Payment;
2. Employer's Determinations ref. [...]

*\* Ar [...] tiek apzīmēta aizsargāta informācija sakarā ar komercnoslēpumu vai fizisko personu datu aizsardzību.*

*\*\* Pamatojums: Grozījumi līgumā izdarīti saskaņā ar Sabiedrisko pakalpojumu sniedzēju iepirkumu likuma 66.panta 3.daļas 2.un 3.punktu – papildus darbi HA4 rekonstrukcijai sakarā ar neiespējamību rekonstrukcijai izmantot esošās detaļas un lielāku darbu apjomu esošo daļu atjaunošanai, ko bija iespējams konstatēt tikai pēc detaļu demontāžas un defektācijas; identificēts azbests darbu izpildes zonās; darbaspēka izmaksu izmaiņas saistībā ar darba devēja sociālās apdrošināšanas iemaksu likmes izmaiņām no 2018.gada.*