

## **RIGA HPP RECONSTRUCTION**

**Contract No. 010000/15-246 between AS Latvenergo and GE Hydro France, made on 17.04.2015**

### **Variation Order No.[..]**

Riga

09/12/2021

According to General Conditions of the Contract Sub-Clause 13.1 (Right to Vary) and Sub-Clause 13.3 (Variation Procedure), the Employer hereby issues the Variation Order:

#### **1. Scope of this Variation**

In accordance with Contract Conditions clause 3.5, the Parties hereby give effect to the Employer's Determinations [..]

#### **2. Time Impact of this Variation / Adjustment to Time for Completion**

No adjustments to the Time for Completion for any Section.

#### **3. Cost Impact of this Variation / Adjustment to Contract Price**

The Employer accepts that the Contractor is entitled to payment of additional costs [..] for total amount of **809 854,20 EUR** (eight hundred nine thousand eight hundred fifty four euros and 20 cents)

#### **4. Terms of Payment**

The following modifications shall be applied to the Price Schedules in Annex 1 of the Contract Agreement:  
[..]

<b>TOTAL VARIATION ORDER No. 12</b>	<b>809 854.20</b>
<b>TOTAL CONTRACT PRICE</b>	<b>118 764 021,49</b>

The updated Price Schedule TOTAL CONTRACT PRICE is attached hereto in Annex 1.

The payments for additional costs included in this Variation Order shall be made in the following manner:

Interim Payments      100% of additional costs will be paid to the Contractor within 21 days after receipt of the Invoice originals.

No Retention Money is applied on the additional costs.

## 5. Other

[..]

Except as expressly set forth in this Variation Order No.12, all other provisions, terms and conditions of the Contract shall remain unchanged and in full force and effect.

### Annexes:

1. Prices Schedules and Schedules of interim Payment;
2. *Employer's Determination for Section F\_VOR066-1, VOR067-1, VOR068*
3. *Employer's Determination for VOR59 RevD*
4. *Employer's Determination for Section F, VOR51 RevA*

*\* Ar [..] tiek apzīmēta aizsargāta informācija sakarā ar komercnoslēpumu vai fizisko personu datu aizsardzību.*

*\*\* Pamatojums: Grozījumi līgumā izdarīti saskaņā ar Sabiedrisko pakalpojumu sniedzēju iepirkumu likuma 66.panta 3.daļas 2.un 3.punktu – papildus darbi HA3 rekonstrukcijai sakarā ar neiespējamību rekonstrukcijai izmantot esošās detaļas un lielāku darbu apjomu esošo daļu atjaunošanai, ko bija iespējams konstatēt tikai pēc detaļu demontāžas un defektācijas; identificēts azbests darbu izpildes zonās; Covid-19 ietekme 2020.gadā.*