

RIGA HPP RECONSTRUCTION

Contract No. 010000/15-246 between AS Latvenergo and GE Hydro France, signed on 17.04.2015

Variation Order No. 17

RCA Assessment: Riga HPP U1 suspected blade piston internal leak in extreme piston position

Rīga

February 19, 2025

According to General Conditions of the Contract Sub-Clause 13.1 (Right to Vary) and Sub-Clause 13.3 (Variation Procedure), the Contractor's Proposal [...], Employer hereby issues the Variation Order:

1. Scope of this Variation

The Scope of this Variation shall be RCA Assessment for Riga HPP U1 suspected blade piston internal leak in extreme piston position as per Contractor's Proposal [...].

2. Time Impact of this Variation / Adjustment to Time for Completion

No impact regarding Time for Completion.

3. Cost Impact of this Variation / Adjustment to Contract Price

The Price of this Variation is 11 400 EUR (eleven thousand four hundred euros, 00 cents). [...]

The Price of this Variation is formed as follows

Category	Consumed man hours	Man-hour rate EUR	Amount EUR
Engineering personnel	76	150,00	11 400,00
TOTAL:			11 400,00

4. Terms of Payment

Payment will be paid to the Contractor within twenty-one (21) day after receipt of the Invoice originals.

No Retention Money is applied on the additional costs.

5. Other

Except as expressly set forth in this Variation Order No. 17, all other provisions, terms and conditions of the Contract shall remain unchanged and in full force and effect

Annexes:

Annex Nr. 1 Contractor's letter RIGA-GE_LE-24-020 with attachments – on 11 pages.

For and on behalf of the Employer

For and on behalf of the Contractor

SIGNED by:

SIGNED by:

[...]

[...]

[...]

*Ar [...] tiek apzīmēta aizsargāta informācija sakarā ar komercnoslēpumu vai fizisko datu aizsardzību.

** Pamatojums: Grozījumi līgumā:

Par līguma izmaiņu rīkojumu (Variation Order No.17) līgumam Nr. 010000/15-246 ar GE Hydro France par "Rīgas HES hidroagregātu HA1-HA6 rekonstrukciju"

Noslēgtā līguma Nr. 010000/15-246 ietvaros, 2024. gada maijā Rīgas HES hidroagregātam RHA01 tika konstatēts darba rata virzuļa iekšējās eļļas noplūdes defekts. Eļļas sistēmai tika veikta pagaidu modifikācija. Sakarā ar to, ka garantijas saistības RHA01 beidzās 2020.gadā, Uzņēmējam GE Hydro France tika lūgts veikt šī defekta izpēti, kā rezultātā no GE Hydro France veica defekta izpēti 2024.gada 4.ceturksnī, par ko Pasūtītājs veiks samaksu atbilstoši līgumā noteiktajām stundas likmēm un faktiski patērētajam darba laikam. Defekta izmeklējums tika veikts, izmeklējuma secinājums – RHA01 ekspluatācija ir pieļaujama, tūlītējā defekta novēršana nav nepieciešama. GE Hydro France atskaite satur informāciju par defekta novēršanas izmaksām, rezerves daļu piegādes laiku un RHA01 prognozēto apturēšanas ilgumu. Veiktā izmeklējuma izmaksas, atbilstoši darba defektu novēršanai ir 11 400 EUR (vienpadsmit tūkstoši četri simti eiro) bez PVN.

Grozījumi izdarīti saskaņā ar:

Sabiedrisko pakalpojumu sniedzēju iepirkumu likuma 66. panta 3. daļas 2., 3. punktiem, defektu novēršanas darbiem nosakot cenas palielinājumu papildus darbu ietvaros, izmaksas sedzot AS Latvenergo, jo remontējamiem agregātiem garantija vairs nav spēkā.