

AMENDMENT No. 01R000/25-42.1
ID No. AS "Latvenergo" 2025/22 (IPN-804)
to the Contract No.01R000/25-42 On Ovation DCS upgrade in TEC-2 Unit 2

Riga,

*See the Amendment date in the electronic signature
area
(26.01.2026.)*

Latvenergo AS (hereinafter referred to as the Customer)
Registration number: 40003032949 VAT payer number: LV40003032949 Address: Pulkveza Brieza Street 12, Riga, LV-1230
Credit institution: [...] SWIFT code: [...] Account number: [...]
represented by its [...]

Emerson Process Management Sp. z o.o. (hereinafter referred to as the Contractor)
Registration number: 012592385 VAT payer number: 5260205977 Address: ul. Konstruktorska 1302-673 Warszawa, Poland Credit institution: [...] SWIFT code: [...] Account number: [...]
represented by its [...]

hereinafter severally referred to as the "Party" and jointly as the "Parties", according to the regulations stipulated in Clause

13.1.1. of the Contact No.01R000/25-42 On Ovation DCS upgrade in TEC-2 Unit 2 concluded on September 29, 2025 (hereinafter referred to as the Contract), conclude this Amendment of the Contract (hereinafter referred to as the Amendment) on the following:

WHEREAS, the Parties have identified a technical inconsistency between the payment terms set out in the main body of the Contract, which prevails over the annexes in accordance with the Contract, and the percentage distribution for payment for project implementation milestones included in Annex 1 "Financial Offer" and Annex 2 "Time Schedule of Works"; and

WHEREAS, the Parties agree that such inconsistency constitutes a technical error and does not reflect the original intention of the Parties at the time of conclusion of the Contract; and

WHEREAS, the Parties wish to rectify the identified technical error by replacing Annex 1 "Financial Offer" and Annex 2 "Time Schedule of Works" with revised versions, without changing the Contract Price, the scope of Works, or the Contract term;

NOW, THEREFORE, the Parties agree as follows:

1. The Parties agree that Annex 1 "Financial Offer" to the Contract shall be replaced in its entirety by the revised Annex 1 "Financial Offer" with a corrected percentage distribution for payment for project implementation milestones (Percentage of Contract Price): ID 25123D/2025 from January 14th, 2026, which is attached to this Amendment.
2. The Parties agree that Annex 2 "Time Schedule of Works" to the Contract shall be replaced in its entirety by the revised Annex 2 "Time Schedule of Works" with a corrected percentage distribution for payment for project implementation milestones (Percentage of Contract Price) from January 14th, 2026, which is attached to this Amendment.
3. All other provisions of the Contract shall remain unchanged.
4. The Amendment shall enter into force on the day of its signature by both Parties. Upon its signature by both Parties, the Amendment shall become an integral part of the Contract. The amendments set out in this Amendment shall apply to the contractual relationship between the Parties as of the date of conclusion of the Contract.
5. The following annexes are attached to this Amendment and form an integral part hereof:
 - a) Revised Annex 1 to the Contract – "Financial Offer", ID 25123D/2025 from January 14th, 2026;

b) Revised Annex 2 to the Contract – "Time Schedule of Works" from January 14th, 2026.

6. The Amendment, together with its Annexes is signed with a secure electronic signature and contains a time stamp. The Contractor shall send the Amendment signed with a secure electronic signature and containing a time stamp within one working day of signing the Amendment to the Customer's e-mail: [...]. The date of signing the Amendment is the date of the last added secure electronic signature and its time stamp.

CUSTOMER	CONTRACTOR
Latvenergo AS Sp. z o.o.	Emerson Process Management
[...]	[...]
Latvenergo AS Sp. z o.o.	Emerson Process Management
[...]	[...]

Pamatojums līguma grozījumiem:

Management Sp. z o.o. par TEC-2 2.energobloka DCS vadības sistēmas modernizācijas noslēgtajā Līguma pielikumā Nr.1 "Financial Offer" un pielikumā Nr.2 "Time Schedule of Works" tika konstatēta kļūda – apmaksas noteikumos par starpposmā izpildītajiem darbiem ir iekļauts avansa maksājums 15% apmērā no līguma cenas, apmaksai pēc līguma noslēgšanas (skatīt pielikumu Nr.1 un Nr.2).

Noslēgtais Līgums paredz avansa maksājumu un Līguma pamatteksta 9.11.punkta nosacījumi paredz, ka avansa maksājums tiek dzēsts, atskaitot avansa maksājuma daļu 15 % apmērā no katra Uzņēmēja piestādītā rēķina par starpposmā izpildītajiem darbiem.

Saskaņā ar Līguma 3.1. punktu "Components of the Contract" gadījumā, ja starp Līguma pamattekstu un tā pielikumiem pastāv neatbilstības vai pretrunas, prioritāte ir piešķirama Līguma pamattekstam, bet Līguma pielikumiem – pakārtoti, to uzskaitījuma secībā. Līdz ar to Līguma pamattekstā noteiktā maksājumu kārtība prevalē pār Līguma pielikumos Nr.1 "Financial Offer" un Nr.2 "Time Schedule of Works" ietverto informāciju.

Ņemot vērā Līguma 3.1.punkta nosacījumus un ņemot vērā iepriekšminēto ir nepieciešams izslēgt avansa maksājumu 15% apmērā no Līguma cenas pielikumā Nr.1 "Financial Offer" un pielikumā Nr.2 "Time Schedule of Works" un noslēgt papildus vienošanos pie Līguma Nr. 01R000/25-42, aizvietojojot esošos pielikumu Nr.1 "Financial Offer" un pielikumu Nr.2 "Time Schedule of Works" ar precizētu procentuālu sadalījumu samaksai par Uzņēmēja kvalitatīvi izpildītajiem starpposmu Darbiem (skatīt pielikumu Nr.3 un Nr.4).

Veiktās izmaiņas 2025.gada 29.septembra līgumā 01R000/25-42 ar Emerson Process Management Sp. z o.o. par TEC-2 2.energobloka DCS vadības sistēmas modernizāciju nemainīs kopējo Līguma summu 843 150,00 EUR un izpildes termiņu - 2026.gada 31.augustu. Grozījumu atbilstība Sabiedrisko pakalpojumu sniedzēju iepirkuma likuma 66.pantam:

Konstatētā neatbilstība starp Līguma pamattekstā paredzēto avansa maksājuma dzēšanas kārtību un Līguma pielikumos ietvertajiem maksājumu nosacījumiem ir tehniska rakstura kļūda. Veiktie grozījumi ir vērsti uz Līguma dokumentu savstarpēju saskaņošanu un maksājumu nosacījumu precizēšanu atbilstoši Līguma pamattekstā noteiktajai loģikai.

Šie grozījumi nemaina Līguma kopējo summu, nemaina Līguma priekšmetu un

nemaina Līguma izpildes termiņu, kā arī nepaplašina Uzņēmēja tiesības un neuzliek Pasūtītājam papildu saistības, salīdzinot ar Līguma sākotnēji noslēgto redakciju.

Veicamie grozījumi nekvalificējas kā būtiski iepirkuma līguma grozījumi Sabiedrisko pakalpojumu sniedzēju iepirkumu likuma 66.panta otrās daļas izpratnē, jo tie neparedz tādas līguma nosacījumu grozījumus, kas, ja tie būtu bijuši zināmi iepirkuma procedūras dokumentos, būtu ļāvuši iesniegt atšķirīgus piedāvājumus vai ietekmējuši citu pretendentu dalību vai izvēli iepirkuma procedūrā, kā arī nemaina iepirkuma līgumā noteikto ekonomisko līdzsvaru par labu iepirkuma procedūrā izraudzītajam pretendētā, tostarp nemaina risku sadalījumu vai to kompensējošos mehānismus.

Līdz ar to secināms, ka grozījumi neatbilst nevienam no Sabiedrisko pakalpojumu sniedzēju iepirkumu likuma 66.panta otrajā daļā noteiktajiem būtiskuma kritērijiem un ir uzskatāmi par pieļaujamiem Līguma grozījumiem.

Ņemot vērā visu iepriekš minēto, nepieciešams veikt iepirkuma Līguma grozījumus, izsakot Līguma pielikumu Nr.1 un Nr.2 jaunā redakcijā, lai novērstu konstatēto neatbilstību un nodrošinātu Līguma noteikumu savstarpēju atbilstību un viennozīmīgu piemērošanu.