

RIGA HPP RECONSTRUCTION

Contract No. 010000/15-246 between AS Latvenergo and GE Hydro France, signed on 17.04.2015

Variation Order No.[..]

Riga

25.04.2023

According to General Conditions of the Contract Sub-Clause 13.1 (Right to Vary) and Sub-Clause 13.3 (Variation Procedure), the Employer hereby issues the Variation Order:

1. Scope of this Variation

In accordance with Contract Conditions clause 3.5, the Parties hereby give effect to the Employer's Determinations [..]

2. Time Impact of this Variation / Adjustment to Time for Completion

No adjustments to the Time for Completion for any Section.

3. Cost Impact of this Variation / Adjustment to Contract Price

The Employer accepts that the Contractor is entitled to payment of additional costs for total amount of Variation order No. 14 constitutes **52 466,52** EUR (fifty two thousand four hundred sixty six euro, 52 cents).

4. Terms of Payment

The following modifications shall be applied to the Price Schedules in Annex 1 of the Contract Agreement:
[..]

TOTAL VARIATION ORDER No. 14	52 466,52
TOTAL CONTRACT PRICE	119 155 161,97

The updated Price Schedule TOTAL CONTRACT PRICE is attached hereto in Annex 1.

The payments for additional costs included in this Variation Order shall be made in the following manner:

Interim Payments 100% of additional costs will be paid to the Contractor within twenty one (21) days after receipt of the Invoice originals.

No Retention Money is applied on the additional costs.

5. Other

[..]

Except as expressly set forth in this Variation Order No.14, all other provisions, terms and conditions of the Contract shall remain unchanged and in full force and effect.

Annexes:

1. Prices Schedules and Schedules of interim Payment;
2. Employer's Determination 230208-RIG-3135 J1015 Employer's Determination VOR077, VOR081, VOR082, VOR058.

For and on behalf of the Employer:

Signed By: [..]

ACCEPTED:

For and on behalf of the Contractor:

Signed By: [..]

** Ar [..] tiek apzīmēta aizsargāta informācija sakarā ar komercnoslēpumu vai fizisko personu datu aizsardzību.*

*** Pamatojums: Grozījumi līgumā izdarīti saskaņā ar Sabiedrisko pakalpojumu sniedzēju iepirkumu likuma 66.panta 3.daļas 2.punktu - vienošanās ar GE Hydro France par iesniegtajām pretenzijām VOR058, VOR081, VOR077RevA un VOR082, iekļaujot cenu samazinājumus par pasūtītāja izdevumiem HA3 defekta Nr.1392 (Punch list) novēršanai un GE piedāvājumu par pagaidu teritorijas neatjaunošanu sākotnējā stāvoklī (sakarā ar teritorijas nodošanu SIA "Latvijas Energoceļnieks" Rīgas HES rekonstrukcijas apakšprojekta "Primāro iekārtu nomaiņa" realizācijai).*