

**AMENDMENT No. 01R000/24-30.1**  
**(IDNo. Latvenergo 2023/35)**

to the Contract No.01R000/24-30 on Replacement of the control equipment of the gantry crane of the spillway crane of the water spillway dam of the Riga HPP and the downstream crane of the Ķegums HPP-2, concluded on 4 April 2024

Riga,

See the Amendment date in the electronic signature area

(22.01.2025)

|   |     |   |
|---|-----|---|
| <b>Latvenergo AS</b><br>(hereinafter referred to as the "Employer") | and | <b>Baltic Cranes Engineering UAB</b><br>(hereinafter referred to as the "Contractor") |
| Registration number: 40003032949                                    |     | Registration number: 302331938  |
| VAT payer number: LV40003032949                                     |     | VAT payer number: LT100004668817  |
| Address: Pulkveza Brieza Street 12, Riga, LV-1230                   |     | Address: Metalo gatve 9B, Vilnius 02190, Lietuva                                      |
| Credit institution: [...]   |     | Credit institution: [...]   |
| SWIFT code: [...]   |     | SWIFT code: [...]   |
| Account number: [...]   |     | Account number: [...]   |
| represented by [...]  |     | represented by [...]  |

hereinafter individually referred to as the "Party" and jointly as the "Parties", according to the regulations stipulated in Clause 12.1 of the General Terms of the Contract No.01R000/24-30 on Replacement of the control equipment of the gantry crane of the spillway crane of the water spillway dam of the Riga HPP and the downstream crane of the Ķegums HPP-2 concluded on 4 April 2024 (hereinafter referred to as the Contract), conclude this Amendment (hereinafter referred to as the Amendment) on the following:

1. The Parties agree to amend Clause 4.1 of the Special Terms of the Contract and replace it by the following:  
" 4.1. The Contractor undertakes to perform the Works in accordance with the Time Schedule of the Works (Annex No.2), to start the performance of the Works from the day of Contract conclusion and to complete the Works until 7 March, 2025."
2. The Parties agree to replace Part II of Annex No.2 of the Contract "Time Schedule of Works for Ķegums HPP-2" by Annex No.1 of this Amendment "Corrected Time Schedule of Works for Ķegums HPP-2".
3. All other provisions of the Contract shall remain unchanged.
4. The Amendment shall enter into force on the day of its signature by both Parties. Upon its signature by both Parties, the Amendment shall become an integral part of the Contract.
5. The Amendment, together with its Annexes is signed with a secure electronic signature and contains a time stamp. The Contractor shall send the Amendment signed with a secure electronic signature and containing a time stamp within one working day of signing the Amendment to the Employer's e-mail: [...]. The date of signing the Amendment is the date of the last added secure electronic signature and its time stamp.

**EMPLOYER**

Latvenergo AS

\_\_\_\_\_

[...]

\_\_\_\_\_

[...]

**CONTRACTOR**

Baltic Cranes Engineering UAB

\_\_\_\_\_

[...]