

**Vienošānās Nr.3 par grozījumiem
2024.gada 29.augusta Līgumā par Pļaviņu HES
hidroagregāta AN3 rekonstrukciju
Nr. 01R000/24-54.3**

Rīgā,

(07.05.2025.)

AS "Latvenergo" (turpmāk tekstā – "Pasūtītājs"),
tās [...]

un

Pilnsabiedrība (PS) "ERR, NORDES, PRO DEV" (turpmāk tekstā – "Uzņēmējs"), kuru pārstāv
PS "ERR, NORDES, PRO DEV" biedra SIA
"NORDES BŪVE" valdes priekšsēdētājs Jevgenijs
Locovs, kurš darbojas saskaņā ar statūtiem,

turpmāk katrs atsevišķi "Puse", abi kopā "Puses",
saskaņā ar 2024.gada 29.augusta Līguma par
Pļaviņu HES hidroagregāta AN3 rekonstrukciju
(AS "Latvenergo" līgumu reģistra Nr. 01R000/24-
54) (turpmāk – "Līgums") 16.1.punkta
noteikumiem, noslēdz šo vienošanos par
grozījumiem Līgumā (turpmāk – "Vienošānās") par
turpmāk minēto:

1. Puses vienojas aizstāt Līguma Pielikumu Nr.6
"Apakšuzņēmēju un tiem uzticēto darbu saraksts" ar
šīs Vienošānās Pielikumu Nr.1 "Koriģēts
Apakšuzņēmēju un to apakšuzņēmēju, kā arī tiem
uzticēto darbu saraksts".

2. Pārējie Līguma noteikumi paliek spēkā bez
izmaiņām.

3. Šī Vienošānās stājas spēkā tās abpusējas
parakstīšanas dienā un pēc tās abpusējas
parakstīšanas kļūst par Līguma neatņemamu
sastāvdaļu.

4. Šī Vienošānās ir parakstīta ar drošu elektronisko
parakstu un satur laika zīmogu. Uzņēmējs ar drošu
elektronisko parakstu parakstītu un laika zīmogu
saturošu Vienošanos vienas darba dienas laikā pēc
Vienošānās parakstīšanas nosūta uz Pasūtītāja e-
pasta adresi: [...]. Vienošānās parakstīšanas datums
ir pēdējā pievienotā droša elektroniskā paraksta un
tā laika zīmoga datums.

**Amendment No.3 to the Contract
for Upgrade of Plavinas HPP Unit
AN3 of 29 August 2024
Nr. 01R000/24-54.3**

Rīga,

(07.05.2025.)

Latvenergo AS (hereinafter referred to as the
"Employer"), represented by its [...];
and

General partnership (PS) "ERR, NORDES, PRO DEV" (hereinafter referred to as the "Contractor"),
represented by **PS "ERR, NORDES, PRO DEV"**
partner's SIA "NORDES BŪVE" Chairman of the
Board Jevgenijs Locovs, acting on the basis of
statutes,

hereinafter individually referred to as the "Party",
and jointly referred to as the "Parties", in accordance
with clause 16.1 of the Contract for Upgrade of
Plavinas HPP Unit AN3 of 29 August 2024
(Latvenergo AS contract register No.01R000/24-54)
(hereinafter – the "Contract") enter into this
amendment agreement (hereinafter – the
"Amendment") on the following:

1. The Parties agree to replace Annex No.6 of the
Contract "List of the subcontractors and list of the
works assigned to subcontractors" by Annex No.1 of
this Amendment "Revised list of the subcontractors
and their subcontractors, as well as the list of the
works assigned to them".

2. The other provisions of the Contract shall remain
unchanged.

3. The Amendment shall enter into force on the date
of being signed by both parties and shall become an
integral part of the Contract upon its reciprocal
signature.

4. This Amendment is signed with a secure electronic
signature and contains a time stamp. The Contractor
shall send the Amendment signed with a secure
electronic signature and containing a time stamp
within one working day of signing the Amendment
to the Employer's e-mail: [...]. The date of signing
the Amendment is the date of the last added secure
electronic signature and its time stamp.

Pasūtītājs

AS "Latvenergo"

Juridiskā adrese: Pulkveža Brieža iela 12,
Rīga, LV-1230

PVN reģ. Nr.: LV40003032949

Vienotais reģ. Nr.: 40003032949

Banka: [..]

Bankas kods: [..]

Norēķinu konts: [..]

[..]

[..]

Uzņēmējs

PS "ERR, NORDES, PRO DEV"

Juridiskā adrese: Skanstes iela 50, Rīga,
LV-1013

PVN reģ. Nr.: LV40203577791

Vienotais reģ. Nr.: 40203577791

Banka: [..]

Bankas kods: [..]

Norēķinu konts: [..]

[..]

Employer

Latvenergo AS

Legal address: Pulkveža Brieža Str. 12,
Riga, LV-1230

VAT reg. No.: LV40003032949

Unified reg. No: 40003032949

Bank: [..]

Bank code: [..]

Account No.: [..]

[..]

[..]

Contractor

PS "ERR, NORDES, PRO DEV"

Legal address: 50 Skanstes Str., Riga,
LV-1013

VAT reg. No.: LV40203577791

Unified reg. No.: 40203577791

Banka: [..]

Bankas code: [..]

Account No.: [..]

[..]

AR [..] TIEK APZĪMĒTA INFORMĀCIJA, KAS NAV IZPAUŽAMA TREŠAJĀM PUSĒM