

**Vienošānās Nr.5 (Nr. Nr. 01R000/24-54.5)
par grozījumiem
2024.gada 29.augusta Līgumā par Pļaviņu HES
hidroagregāta AN3 rekonstrukciju**

Rīgā,

AS "Latvenergo" (turpmāk tekstā – "Pasūtītājs"),
[...]

un

**Pilnsabiedrība (PS) "ERR, NORDES, PRO
DEV"** (turpmāk tekstā – "Uzņēmējs"), kuru pārstāv
PS "ERR, NORDES, PRO DEV" [...],

turpmāk katrs atsevišķi "Puse", abi kopā "Puses",
saskaņā ar 2024.gada 29.augusta Līguma par
Pļaviņu HES hidroagregāta AN3 rekonstrukciju
(AS "Latvenergo" līgumu reģistra Nr. 01R000/24-
54) (turpmāk – "Līgums") 16.1.punkta
noteikumiem, noslēdz šo vienošanos par
grozījumiem Līgumā (turpmāk – "Vienošānās") par
turpmāk minēto:

1. Puses vienojas aizstāt Līguma Pielikumu Nr.6
"Apakšuzņēmēju un tiem uzticēto darbu saraksts"
(kas grozīts ar 2025.gada 10.marta grozījumiem Nr.
01R000/24-54.2, 2025.gada 7.maija grozījumiem
Nr. 01R000/24-54.3 un 2025.gada 3.septembra
grozījumiem Nr. 01R000/24-54.4) ar šīs Vienošānās
Pielikumu Nr.1 "Koriģēts apakšuzņēmēju un to
apakšuzņēmēju, kā arī tiem uzticēto darbu saraksts"

2. Puses vienojas papildināt līguma 10.punktu ar
apakšpunktu 10.5¹ sekojošā redakcijā: "Uzņēmējs ir
tiesīgs samazināt avansa maksājuma nodrošinājumu
vienu reizi pusgadā Līguma 5.2.punktā noteikto
Darbu izpildes laikā par izpildīto darbu un/vai veikto
piegāžu vērtību, t.i., par dzēsto avansa summu.
Pasūtītājs saskaņo šādu Avansa maksājuma
nodrošinājuma samazinājumu."

3. Pārējie Līguma noteikumi paliek spēkā bez
izmaiņām.

4. Šī Vienošānās stājas spēkā tās abpusējas
parakstīšanas dienā un pēc tās abpusējas
parakstīšanas kļūst par Līguma neatņemamu
sastāvdaļu.

5. Šī Vienošānās ir parakstīta ar drošu elektronisko
parakstu un satur laika zīmogu. Vienošānās
parakstīšanas datums ir pēdējā pievienotā droša
elektroniskā paraksta un tā laika zīmoga datums.
Vienošānās parakstīšana ar Baltijas valstu
rezidentiem tiek veikta AS "Latvenergo"
eParakstīšanas platformā, pēc Vienošānās
parakstīšanas Izpildītājs to augšupielādēs no portāla.
Gadījumā, ja Vienošānās parakstīšanai AS

**Amendment No.5 (No. Nr. 01R000/24-54.5)
to the Contract
for Upgrade of Plavinas HPP Unit AN3
of 29 August 2024**

Rīga,

(06.10.2025.)

Latvenergo AS (hereinafter referred to as the
"Employer"), represented by its [...];
and

**General partnership (PS) "ERR, NORDES, PRO
DEV"** (hereinafter referred to as the "Contractor"),
represented by **PS "ERR, NORDES, PRO DEV"**
[...],

hereinafter individually referred to as the "Party",
and jointly referred to as the "Parties", in accordance
with clause 16.1 of the Contract for Upgrade of
Plavinas HPP Unit AN3 of 29 August 2024
(Latvenergo AS contract register No.01R000/24-54)
(hereinafter – the "Contract") enter into this
amendment agreement (hereinafter – the
"Amendment") on the following:

1. The Parties agree to replace Annex No.6 of the
Contract "List of the subcontractors and list of the
works assigned to subcontractors" (as amended by
Amendment No.01R000/24-54.2 as of March 10,
2025, Amendment No.01R000/24-54.3 as of May 7,
2025 and Amendment No.01R000/24-54.4 as of
September 3, 2025) by Annex No.1 of this
Amendment "Revised list of the subcontractors and
their subcontractors, as well as the list of the works
assigned to them".

2. Puses vienojas to supplement Clause 10 with sub-
clause 10.5¹ with the following wording: "The
Contractor shall have the right to reduce the Advance
Payment Security once half a year during the
performance of the Works specified in Clause 5.2 of
the Contract by the value of the works performed
and/or supplies made, i.e., by the amount of advance
payment cleared. The Employer shall approve such
reduction of the Advance Payment Security."

3. The other provisions of the Contract shall remain
unchanged.

4. The Amendment shall enter into force on the date
of being signed by both parties and shall become an
integral part of the Contract upon its reciprocal
signature.

5. The Contract, together with its annexes, is signed
with a secure electronic signature and contains a time
stamp. The date of signing the Contract is the date of
the last added secure electronic signature and its time
stamp. The Contract is signed with residents of the
Baltic States on the AS "Latvenergo" eSigning
platform. After signing, the Employer will upload it
from the portal. In case the AS "Latvenergo"
eSigning platform is not used for signing the

"Latvenergo" eParakstīšanas platforma netiek izmantota, Izpildītājs ar drošu elektronisko parakstu parakstītu un laika zīmogu saturošu Vienošanās vienas darba dienas laikā pēc Līguma parakstīšanas nosūta uz Pasūtītāja e-pasta adresi: [...].

Pasūtītājs

AS "Latvenergo"

Juridiskā adrese: Pulkveža Brieža iela 12,
Rīga, LV-1230

PVN reģ. Nr.: LV40003032949

Vienotais reģ. Nr.: 40003032949

Banka: [...]

Bankas kods: [...]

Norēķinu kods: [...]

[...]

[...]

Employer

Latvenergo AS

Legal address: Pulkveža Brieža Str. 12,
Riga, LV-1230

VAT reg. No.: LV40003032949

Unified reg. No: 40003032949

Bank: [...]

Bank code: [...]

Account No.: [...]

[...]

[...]

Contract, the Contractor shall send the Contract signed with a secure electronic signature and containing a time stamp to the Employer's e-mail address [...] within one working day after signing the Contract.

Uzņēmējs

PS "ERR, NORDES, PRO DEV"

Juridiskā adrese: Skanstes iela 50, Rīga,
LV-1013

PVN reģ. Nr.: LV40203577791

Vienotais reģ. Nr.: 40203577791

Banka: [...]

Bankas kods: [...]

Norēķinu kods: [...]

[...]

Contractor

PS "ERR, NORDES, PRO DEV"

Legal address: 50 Skanstes Str., Riga,
LV-1013

VAT reg. No.: LV40203577791

Unified reg. No.: 40203577791

Banka: [...]

Bankas code: [...]

Account No.: [...]

[...]